
April 2, 1981

a
April 27 ,1981

The Chemical Recovery Systems, Inc. in Elyria,

Ohio TDD #f§»"*l:©l-5 is assigned.

McCarrin talked to Leon Aciesto, USEPA and was told (by

Leon) to hold off on further work on the subject site.

May 1, 1981 Leon Aciesto, USEPA, informed McCarrin that the project

had been put on hold indefinitely.

May 13, 1981 Leon informed McCarrin that other TDD's requiring

similar work to Elyria were still high priority and

that this TDD should be considered closed. If USEPA

Enforcement Division should want to reactivate the

work, a new TDD would be issued.

May 20, 1981 Leon informed McCarrin that Chemical Recovery was still
on hold status and that they (USEPA) would likt E&E,
Inc. to consider it on a stand-by status for at least
one month.

July 1, 1981 Leon called and informed McCarrin that the drilling

should proceed but it would take 20 days to get legal

access to the site. E&E, Inc. informed Leon that a

conflict in scheduling would occur at that point in

time and that the 20 day notification should be

postponed until scheduling difficulties could be worked
out.

July 6, 1981 Due to irreconiliable conflicts in drilling schedules

Mark Hutson would have to replace McCarrin as FIT

Project Leader.

July 7, 1981 Leon called and informed Mark that USEPA wanted to

change the scope of work to: 1) extent of soil and

water contamination, 2) they wanted the neighboring

plant included in this study. Mark responded by

telling Leon that the original TDD could be used to

collect information about the Chemical Recovery

facility for further study. Leon concurred but wanted

to sit on the contract until he discussed the matter
with the U.S. Attorney.



July 8-20, 1981 Leon must have given Hutson the go ahead to start the

project.

July 21, 1981

August 4, 1981

August 5, 1981

Hutson visits the Chemical Recovery Systems, Inc. site
to determine the logistics for drilling.

Drilling of wells 1 and 2 and boring 3 through 7 took

place.

Drilling of boring 8 and 9 and all sampling took
place.

August 6, 1981 Attempted a slug test.

September 15, 1981 Drilling of wells 3 and 4 took place.

September 16, 1981 Sampling of wells and river took place.

January 29, 1982 The departure of Mark Hutson from E&E, Inc. services

left the writing of the Chemical Recovery Systems, Inc.
report in a void. It was assigned to Ron St. John.
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